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ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 12:25:51

CONTID: C21209         ESTIMATE NO: 0002 PROG 2005

PCN: 21209-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 NEW RAYMER WEST PERCENT TIME:

PROJECT NO: STA0142-066                   

SH 14 NEW RAYMER WEST

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,936,592.92 PARTICIPATING $ $ 2,918,511.29

AWARD PROJECT AMT: 5,477,794.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -72,873.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.88

WORK DAYS

WORK DAYS

56.28%

2,595,302.51

2,918,511.29

2,918,511.29

2,845,637.40

$

$

$

$

3,341,290.41

0.00

3,341,290.41

0.00

3,341,290.41

-82,166.91

0.00

3,259,123.50

0.00

AMOUNT DUE 3,259,123.50 2,845,637.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,845,637.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.5 TIME ALLOW: 51

ORIG TIME ALLOW: 51

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

06/20/2020

01/09/2020

01/16/2020

01/28/2020

05/04/2020
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PCN: 21209-BID    ESTIMATE RUN 06/23/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:51

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 178,200.000

0.000

202-00240  
 

133,650.00178,200.000

0.00

178,200.000

SY  

0.75000

0010 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

38.000

EACH

26.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

105.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

6.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

800.000

LF  

6.00000

0030 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

40.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

80.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

121.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

800.00000
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PCN: 21209-BID    ESTIMATE RUN 06/23/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:51

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0060 Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

8,284.000

TON 

22.00000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 309.150

94.770

403-00720  
 

76,138.92403.920

17,864.15

403.920

TON 

188.50000

0070 *Hot Mix Asphalt (Reflective Crack Interlayer) 0.000

11,002.160

403-05000  
 

1,870,367.2011,002.160

1,870,367.20

11,208.000

TON 

170.00000

0075 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

8,596.020

403-34751  
 

761,607.378,596.020

761,607.37

25,496.000

TON 

88.60000

0080 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

324.000

EACH

102.04000

0085 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

30.000

EACH

107.14000

0090 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

27.000

SF  

20.50000

0095 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

189.000

SF  

29.00000

0100 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

109,510.000

LF  

0.13000

0105 *Construction Surveying 0.364

0.178

625-00000  
 

9,756.000.542

3,204.00

1.000

L S 

18,000.00000

0106 Const Surveying (Hour) CO #2 added surveying for extra
stationing

20.000

0.000

625-00001  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000
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PCN: 21209-BID    ESTIMATE RUN 06/23/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:51

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0110 *Mobilization 0.250

0.750

626-00000  
 

452,047.001.000

339,035.25

1.000

L S 

452,047.00000

0115 *Public Information Management (Tier IV) 13.000

23.000

626-01114  
 

1,908.0036.000

1,219.00

51.000

DAY 

53.00000

0120 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

696.000

GAL 

75.00000

0125 Pavement Marking Paint (Waterborne) 445.000

860.000

627-00011  
 

46,980.001,305.000

30,960.00

1,331.000

GAL 

36.00000

0130 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

348.000

SF  

18.25000

0135 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

650.00000

0140 Flagging 499.750

692.250

630-00000  
 

36,475.201,192.000

21,182.85

2,000.000

HOUR

30.60000

0145 Pilot Car Operation 105.750

156.250

630-00001  
 

19,650.00262.000

11,718.75

500.000

HOUR

75.00000

0150 Traffic Control Inspection 6.000

15.000

630-00007  
 

8,610.0021.000

6,150.00

21.000

DAY 

410.00000

0155 Traffic Control Management 11.000

16.000

630-00012  
 

32,400.0027.000

19,200.00

51.000

DAY 

1,200.00000

0160 Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,025.001.000

0.00

2.000

EACH

1,025.00000
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PCN: 21209-BID    ESTIMATE RUN 06/23/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:51

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0165 Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

764.7511.500

0.00

60.000

EACH

66.50000

0170 Construction Traffic Sign (Panel Size B) 32.000

2.000

630-80342  
 

2,584.0034.000

152.00

94.000

EACH

76.00000

0175 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

20.000

EACH

25.51000

0180 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0185 Drum Channelizing Device 8.000

0.000

630-80360  
 

168.008.000

0.00

170.000

EACH

21.00000

0190 Traffic Cone 25.000

0.000

630-80380  
 

255.0025.000

0.00

150.000

EACH

10.20000

0195 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

8,586.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

87,000.000

F A 

1.00000

0205 F/A Asphalt Pavement Incentive 0.000

70,959.050

700-70012  
 

70,959.0570,959.050

70,959.05

130,000.000

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0215 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,000.000

F A 

1.00000
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PCN: 21209-BID    ESTIMATE RUN 06/23/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:25:51

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0220 F/A Asphalt Cement Cost Adjustment 0.000

-235,108.330

700-70019  
 

-235,108.33-235,108.330

-235,108.33

100,000.000

F A 

1.00000

0225 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0235 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 3,298,237.162,918,511.295,893,539.68CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,053.241.000

0.00

1.000

EACH

18,053.24000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0255 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 43,053.240.0043,053.24CURRENT AMT0400 $ $ $

$ 3,341,290.402,918,511.29$5,936,592.92$CURRENT AMTPROJECT TOTAL


